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AGREEMENT

THIS AGREEMENT dated this 24th day of July, 2001, by and between LEON COUNTY, a political
subdivision of the State of Florida, hereinafter referred to as the "County" and ENVIRONMENTAL
RESEARCH & DESIGN, INC., hereinafter referred to as the "Contractor.”

WHEREAS, the County has determined that it would be in the best interest of the citizens of Leon
County, Florida, that the County be able to utilize the services of private persons when such services
cannot be reasonably provided by the County; and

WHEREAS, the County has determined that it would be better to contract for these services than to
hire the necessary personnel to satisfy the needs of the County: and

WHEREAS, in order to secure the lowest cost for these services, the County has sought and
received competitive bids from contractor for such services.

NOW, THEREFORE, the parties hereto agree as follows:

1.  SERVICES TO BE PROVIDED

The Contractor hereby agrees to provide professional services to the County for the conduct of the
Lake Lafayette Watershed Study in accordance with the Scope of Services as contained in Exhibit
A

—

2. WORK

Any work to be performed shall be upon the written request of the County Administrator or his
representative, which request shall set forth the commencing date of such work and the time within
which such work shalf be completed.

The performance of Leon County of any of its obligations under the purchase order or agreement
shall be subject o and contingent upon the availability of funds lawfully expendable for the purposes
of the purchase order or agreement for the current and any future periods provided for within the bid
specifications. '

3. TIME 2liments
-

The contract shall be for the period of August 1, 2001 through April 30, 2003. After the initial
period, at the discretion of the County, the contract may be extended for no more than ninety days
by the County Administrator upon the written request of the Contractor.

4, CON um
The Contractor agrees that for the performance of the services as outlined above, it shall be
remunerated by the County a total sum of $299,185.00. Payments will be made on a monthly basis
according to the percentage of work completed and billed by the Contractor.

5. PAYMENTS

The County will make such payments within thirty (30) days of submission and approval of invoice
for services.

6. STATUS

The contractor at all times relevant to this Agreement shall be an independent contractor and in no
event shall the Contractor nor any employees or sub-contractors under it be considered to be
employees of Leon County. - 39
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7.

10.
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INSURANCE ' » : '
A Bidder shall purchase and maintain the following minimum limits of insurance:

1) General Liability: $1,000,000 combined single fimit per occurrence for bodily injury,
personal injury, and property damage. If Commercial General Liability Insurance or
other form where a general aggregate limit is used, either the general aggregate limit
shall apply separately to this project/location or the general aggregate limit shall be
twice the required occurrence limit.

2)  Automobile Liability: $1,000,000 combined single limit per accident for bodily injury and
property damage.

3)  Workers' Compensation and Employer’s Liability: Insurance covering all employees
meeting statutory limits in compliance with applicable state and federal laws and
Employer's Liabifity with a limit of $500,000 per accident.

B.  Certificates of Insurance acceptable to the County shall be filed with the County prior to the
commencement of the work. These policies described above, and any certificates shali
specifically name the County as an additional Insured and shall contain a provision that
coverage afforded under the policies will not be canceled until at least thirty (30) days priorto
written notice has been given to the County.

C.  Contractors shail include all subcontractors as insureds under its policies or shall furnish
separate certificates and endorsements for each subcontractor. All coverages for
subcontractors shall be subject to all of the requirements stated herein.

D.  Cancellation clauses for each policy should read as follows: Should any of the above
described policies be carg;eled before the expiration date thereof, the issuing company will
mail thirty (30) days written notice to the Certificate Holder named herein.

LICENSES

The Contractor shall be responsible for obtaining and maintaining his city or county occupational
license and any licenses required pursuant to the laws of Leon County, the City of Tallahassee, or
the State of Florida. Should the Contractor, by reason of revocation, failure to renew, or any other
reason, fail to maintain his license to operate, the contractor shall be in default as of the date such
license is lost. - \

ASSIGNMENTS

This Contract shall not be assigned or sublet as a whole or in part without the written consent of the
County nor shall the contractor assign any monies due or to become due to him hereunder without
the previous written consent of the County.

HOLD HARMLESS

The Contractor agrees to indemnify and hold harmless the County from all claims, damages,
liabilities, or suits of any nature whatsoever arising out of, because of, or due to the breach of this
agreement by the Contractor, its delegates, agents or employees, or due to any act or occurrence of
omission or commission of the Contractor, including but not limited to costs and a reasonable
attorney's fee. The County may, at its sole option, defend itself or allow the Contractor to provide
the defense. The Contractor acknowledges that ten dollars ($10.00) of the amount paid to the
Contractor is sufficient consideration for the Contractor's indemnification of the County.
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11.

12.

13.

14,

15.

MINORITY BUSIN l M E)PA IPATIO

The Contractor shall meet or exceed the MMWBE participation level of 15.5% except when the
County Good Faith Committee approves an exception.

Any "Good Faith Statement” provided by a Contractor shall follow the requirements of the Florida
Statutes, and must demonstrate through documentation that every reasonable effort has been
made to achieve the requested percentage.

The Contractor shall establish a monthly reporting system of the work done by and payments made
to certified minority business enterprises as a part of this project. The reports shall detail each
invoice submitted to the County and a break down of payments to all subcontractors therein by
M/WBE classification.

ERMI

Leon County may terminate this Contract without cause, by giving the Contractor thirty (30) days written
notice of termination. Either party may terminate this Contract for cause by giving the other party hereto
thirty (30) days written notice of termination. The County shall not be required to give Contractor such thirty
(30) day written notice if, in the opinion of the County, the Contractor is unable to perform its obligations
hereunder, or if in the County's opinion, the services being provided are not satisfactory. In such case, the
County may immediately terminate the Contract by mailing a notice of termination to the seller.

FUBLIC ENTITY CRIMES STATEMENT

In accordance with Section 287.133, Florida Statutes, Contractor hereby certifies that to the best of his

"knowledge and belief neither Contractor nor his affiliates has been convicted of a public entity crime.

Contractor and his affiliates shall provide the County with a completed public entity crime statement form no
later than January 15 of each year this agreement is in effect. Violation of this section by the Contractor
shall be grounds for cancellation of this agreement by Leon County.

REVISIONS

In any case where, in fulfilling the requirements of this contract or of any guarantee, embraced in or required
thereby it is necessary for the Contractor to deviate from the requirements of the bid, Contractor shall obtain
the prior written consent of the County.

CONSTRUCTION
The validity, construction, and effect of this Contract shall be governed by the laws of the State of Florida.
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WHERETO, the parties have set their hands and seals effective the date whereon the last party executives this
Agreement.

CONTRACTOR

WITNESS BY: }(/ /6&4‘-451@1 /e

resident
WITNESS: M/ﬂ DATE g/ 26 0_/

1 (CORPORATE SEAL)

STATE OF ond.ou

COUNTY OF

The foregomg instrument was acknowledged before me this 6@‘& day of &MzoOt

. :m:‘P&.ﬂDtdﬂU\'Bf £ anwokvodad W

[fcer or agent, titie of offider or agent) {Name of corporation acknowledglng)q ,VQOC

@\dﬂ) ' corporation, on behalf of the corporation.

he is{personalty knowry fo me or has produced
(type of identification)
N \g‘y\&,\sm M

Signature of Notary

Print, Type or Stamp Name of Notary

Title or Rank

Serial Number, if Any

39
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LEON COUNTY, FLORIDA

AN

Winchester, Chairman
=n, Board of Coun Commlssaoners

ATTEST:
BOB INZER,
LECN CO

K OF THE COURT

LA Thlele Esq
County Attorney

39
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EXHIBIT A: SCOPE OF SERVICES Attachment# A
D
LAKE LAFAYETTE WATERSHED STUDY F’age_ﬁQ_w of ! [

TASK 1: Obtain initial inpu holders on project issues.

1-1 Identify and determine contacts for project stakeholders. Project stakeholders include Leon County, City
of Tallahassee, property owners, general public, scientific community, USGS, Florida Department of
Geology, Northwest Florida Water Management District (NWFWMD), Florida Department of
Environmental Protection, Florida Fish and Wildlife Commission, and U.S. Environmental Protection
Agency. Leon County will be responsible for providing contacts for appropriate property owners, public
groups, and the local scientific community.

12 Schedule, coordinate and attend a meeting with identified stakeholders. The purpose of the meeting is to
review the overall project objectives, scope of services, contacts for each organization, project schedule,
and to request input on the project from the various stakeholders. Leon County will be responsible for
providing a location for the meeting.

1-3 Evaluate the information discussed at the stakeholders meeting and prepare a meeting memorandum
summarizing the major items discussed during the meeting. Copies of the meeting memorandum will be
provided to each attendee. ,

TASK 2; Collect, review, and Il avaitable historic data related to Lake La d the
Lak ayette W,

21 Acquire and review existing sfudies and data concerning water quantity, water quality, and sediment
quality in Lake Lafayette and the Lake Lafayette Watershed. At a minimum, the following governmental
agencies shall be included in this search:

{1) U.8. Geological Survey: Surface Water and Groundwater Divisions

(2) Florida Department of Environmental Protection

Surface Water Division

Groundwater and Drinking Water Programs

St. Marks River Basin Ecosystem Study

Sewage Package Plant Permit (Lake Heritage Estates)
Water Quality Data for FDOT's Weems Road SWMF
Aquatic Plant Management Program (Jesse Van Dyke)

~pooop

{3) Florida Department of Geology
{4) Florida Fish and Wildlife Commission (Lake Piney Z Restoration Program)

{5 Northwest Florida Water Management District

a. Water Well Permitting Division

b. Leon County - City of Tallahassee Stormwater Master Plan {(models of main tributaries)
(6) Leon County Department of Public Works, Stormwater Division

a, Centerville Road Cuivert Study

. Evaluation of Proposed Weems Road SWMF (Dames & Moore)
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(7 Leon County Department of Community Development Page 7 of‘Lz
a. Bradfordville Stormwater Study
b. Lake Lafayette Monitoring Program (McGlynn Labs)
c. County Landfill - Sewage Package Plant Pollution Investigation
d. Topographic maps from GIS Division
(8) City of Tallahassee Stormwater Program
a, Fiood Model of Northeast Ditch {Singhofen)
b. Pollutant Loading Analysis of Basins (URS and ERD)

(9) City of Tallahassee Growth Management
a. Stormwater Permits for Piney Z Development

10 City of Tallahassee Aquifer Protection Program {well water quality data)

2-2 Evaluate collected information for completeness, accuracy, and usefulness. This task includes performing
a statistical analysis of historic lake and tributary water quality data. Enter all available water quality data
information into a SAS database and into a spreadsheet format such as Excel. Parameters to be
considered include:

&) Temperature (16)  Total Kjeldahl Nitrogen (TKN)

{2) pH (17}  Particulate Nitrogen

{3) Conductivity (18)  Total Nitrogen (TN)

{4) Alkalinity (19)  Orthophosphorus

{5) Color (20)  Total Phosphorus (TP)

(6) Secchi Disk Depth {21)  Total Organic Carbon (TOC)

{7) Dissolved Oxygen (DO) {22)  Chilorophyll-a

(8) Dissolved Oxygen Saturation {(23)  Fecal Coliform

(9) Total Dissolved Solids (TDS) (24)  Fecal Streptococci

(10)  Total Suspended Solids (TSS) (25)  Benthic Macroinvertebrate Inventory
(11)  Turbidity (26)  Numbers of Taxa

(12)  Biochemical Oxygen Demand (BOD) (27)  Measure of Biodiversity

(13) Nitrate-Nitrite Nitrogen (28)  Description of Macrophyte Community
(14}  Ammonia Nitrogen . (29) Metals

(18)  Dissolved Organic Nitrogen (30)  Synthetic Organics

In addition to the parameters listed above, TN/TP ratios will be calculated to assist in defining nutrient
limitation and selecting treatment practices. The quality of the historic water quality data will be evaluated by
reviewing the consistency of the data, presence of outliers, number of data points, frequency of monitoring,
time of year the samples were collected, field sampling methods, extent of parameters measured, and
laboratory detection limits. After entering the historic data set into a SAS database, the data set will be tested
for nomalcy of data distribution by examination of residuals. If required, a log transformation will be
performed on individual variables to obtain a normally distributed probability function. Once a normally
distributed data set is achieved, simple univariate statistics such as mean and standard deviation will be
performed. If sufficient data is available, an ANOVA comparison will be performed on water quality
characteristics over time. Trends in changes in water quality over time will be identified to the maximum extent
possible. The results of this task will be presented in both tabular and graphical forms.

2-3 Determine the extent of available information related to underground petroleum and hazardous materials
tanks, spills, and clean-up efforts in the project Watershed. Perform a cursory review of this information,
including discussions with FDEP and Leon County to determine if this information suggests that there are
major pollution issues which should be further evaluated in Phase Il. If the data suggests there are major
pollution issues, develop a fist of tasks to be completed during Phase Il of the project.

39
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24 Review existing and "to be received" topographic data for Lake Lafayette available from the County and the
Florida Fish and Wildlife Commission. Evaluate the need for collecting additional topographic and/or
bathymetric information for Lake Lafayette during Phase Il of this project.

2-5 Evaluate available information related to vegetative mapping conducted in Lake Lafayette. Potential sources
of data include McGlynn Laboratories, the Florida Fish and Wiidlife Commission, and Jesse Van Dyke (FDEP
aquatic plant management program). ERD will also review available information from Leon County from aerial
photographs and GIS digital imagery. Based on available information, determine if additional vegetative
mapping efforts should be conducted during Phase |i of the project.

2-6 Evaiuate available information related to sediment physical and chemical characteristics in Lake Lafayette.
Determine the need for collecting and analyzing additional sediment core samples in Lake Lafayette during
Phase Il of the project.

2-7 Evaluate available groundwater quantity and quality data in and around Lake Lafayette to determine the
anficipated significance of groundwater seepage into the lake. Determine the need for installing and
monitoring lake bottom seepage meters during Phase Il of the project.

TASK 3: Select goals for Lake Lafayette and surface water which discharges to the sink in upper Lake
Lafayette.

3-1 Schedule, coordinate, and attend a meeting with project stakeholders to present the resuits of the historic data
review, need for additional data collection, and identified poliutants of special concern for Lake Lafayette,
Leon County will be responsible for providing a location for the meeting.

3-2 Select pollutants of special concem for Lake Lafayette and water which discharges to the sink in uppér Lake
Lafayette based on work efforts in Task 2 and the stakeholders meeting from Task 3-1.

3-3 Establish goals for Lake Lafaybtte, including water quality, vegetative cover, public access, woodstork rookery,
fisheries, efc. It is anticipated that specific stakeholders will have specific concems. The established goals
should address the concemns of all stakeholders to the maximum extent possible.

34 Establish water quality goals for surface water discharging to the sink in upper Lake Lafayette. The goals may

be based on meeting State Class Il surface water ciiteria, meeting State groundwater/drinking water criteria,
not exceeding specified annual mass pollutant loadings, or meeting specific poliutant concentrations.

JASK 4: \
4-1 Based on the results of Tasks 1, 2 and 3, propose locations for:

1 Gauges for measuring lake stage, such as Lake Lafayette near the sinkhole; Lake Piney Z, Alford
Arm immediately north of railroad, or Lower Lake Lafayette immediately south of railroad

(2) Gauges or flow meters for measuring tributary flows, such as Lafayette Creek Tributary (NWFWMD
has extensive system in place)

(3) Rainfall gauges, such as Falls Chase near sinkhole (NWFWMD has extensive system in place)

{4) Callection of lake surface water samples and the protocols/procedures for sampling. This may
include adding stations, such as Lake Piney Z, Alford Arm immediately above railroad causeway
culverts, or additional stations in Alford Arm or Upper Lake Lafayette.

(5) Collection of tributary stormwater and baseflow samples and the protocols/procedures for sampling,
such as Weems Road Tributary, Lafayette Creek Tributary, Alford Arm Tributary, Piney Z Subdivision

3 - 39
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4-4

4-5

4-6

4-7

4-8

49

outfall to Lake Piney Z, Lake Heritage Estates Tributary outfall to Lower Lake Lafayette, or Verdura
i1 + Mt. Sinai Basins outfall to Lower Lake Lafayette

(6) Collection of groundwater samples, including the number of wells and specific locations of water wells
to be sampled. Consideration will be given to upstream wells receiving regional groundwater flows
and downstream wells, possibly indicating pollutant inputs to the sinkhole. Determine need for the
installation of additional groundwater wells adjacent to the sinkhole,

(7) Collection of lake bottom sediment core samples

For each sampling location identified in Task 4-1, determine the frequency of sample collection, total number
of samples to be collected, type of sample to be collected (i.e., grab sample or flow-weighted sample), and
parameters to be analyzed (i.e., metals, organics, or inorganics}). If possible, samples will be collected in
accordance with EPA NPDES sampling protocol.

Evaluate various models to estimate annual runoff volumes and pollutant loadings from the project Watershed
and to predict water quality in Lake Lafayette. Consideration will be given to utilizing the annual runoff
volume/pollutant loading model developed by ERD for the City of Tallahassee as well as the EPA SWMM
Model. For the lake water quality model, consideration will be given to a spreadsheet trophic state model or
the EPA WASP Model. The models will be selected based on the usefulness of existing models, the water
quality parameters of concem and the predicted accuracy of each model.

Evaluate the pluses and minuses of developing a future pollutant loading scenario for Lake Lafayette. This
will be based on the significance of anticipated land use and pallutant loading changes in the watershed and
the potential effect on the lake.

Acquire a cost estimate from the County GIS Department for providing existing and possibly future land use
maps and stormwater model parameters to use during Phase !l for hydrologic and pollutant loading modeling.

Develop and submit to the County a Draft Monitoring Program and Scope of Services, Man-Hours/Fee
Summary, and Schedule for all Phase Il work efforts.

Schedule, coordinate, and attend a meeting with Leon County to discuss the Draft Phase i Monitoring
Program and Proposal. The purpose of the meeting is to obtain input and comments from the County on the
proposed Phase Il program.

Prepare and submit a Fina! Phase I Monitoring Program and Proposal to the County based on comments
received during the review meeting. :

Prepare and submit a Quality Assurance Project Plan (QAPP) to the County in accordance with FDEP and
EPA requirements for County submission to EPA. The QAPP will be prepared for collection and analysis of
surface water, stormwater, dry weather baseflow, groundwater, and lake bottom sediments per the Final
Monitoring Program. Six copies of the QAPP shall be submitted.

39
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. DESCRIPTION COST
B. mbursable Expenses

1. Qutside Reproduction: Actual Cost $ 500.00
2. Plotting: 10 plots @ $15.00/plot 150.00
3. Printing: 40 prints @1.00/print 40.00
4. Copies: 2500 copies @ $0.10/copy 250.00
5. Postage/Ovemight Mail Actual Cost 100.00
6. Mileage: 2600 miles @ $0.29/mile 754.00

TOTAL

TOTAL REIMBURSABLE EXPENSES: $ 1,794.00
PHASE | TOTAL: $ 49,594.00

SUMMARY OF PHASE Il WORK EFFORTS

1. ERD

\
2. Leon County Subconsultants

a. McGlynn Laboratories, Inc.
b. Berryman and Hennigar, Inc.

Total - Leon County Subconsultants:

$ 26,614.00 (54%)

$ 17,538.00
$ 544200

$ 22,980.00 (46%)

PHASE | TOTAL: $ 49,594.00

PHASE (I BUDGET: $ 250,406.00
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